Daniel To Dan Gravatt
Wall/SUPR/R7/USEPA/US

04/08/2010 03:03 PM

cc
bcec

Subject Fw: Bridgeton Monthly Progress Report

From: "Sarah Edinger" <sedinger@herstassociates.com>
To: Daniel Wall/SUPR/R7/USEPA/US@EPA
Cc: "Mike Hockley" <mhockley@spencerfane.com>, "Victoria Warren" <vwarren@hrtc.net>, "Dave

Vasbinder" <dvasbinder@republicservices.com>, "Paul Rosasco"
<paulrosasco@emsidenver.com>, "Randal Bodnar" <rbodnar@cecinc.com>,
<shawn.muenks@dnr.mo.gov>

Date: 04/08/2010 02:39 PM
Subject: Bridgeton Monthly Progress Report
Mr. Wall,

Attached is a PDF of the monthly progress report for Bridgeton Landfill.

Should you have any questions or comments regarding this report, please contact Ward Herst. Thank
you.

If you have any questions, please contact me at your earliest convenience. Thank you.

Sarah Eﬁﬁ@er

Administrative Assistant
(636) 939-9111 office

(636) 939-9757 fax

Information contained in this communication is CONFIDENTIAL and intended for the use of the addressee only.
If you have received this communication in error, please notify the sender. If you are not the intended recipient of
this communication, be advised that disclosure, copying, use or dissemination of the contents of this
communication is prohibited.
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Global Presence
Personal Attention

HERST & ASSOCIATES, INC.”

Mr. Dan Wall

U. S. Environmental Protection Agency
Region VII

901 N 5" St

Kansas City, Kansas 66115

April 8,2010

Dear Mr. Wall:

Monthly Progress Report — March 2010,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to
Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of
the Statement of Work — Remedial Design. The progress report describes activities conducted in
March 2010.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
A monthly progress report was submitted on March 8, 2010.
IL WORK PLANNED DURING APRIL AND MAY 2010

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be
prepared upon receipt of final comments.

IIL MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in March and none are anticipated for April or May
2010.

4630 South Highway 94 — North Quter Road Telephone (636) 939-9111
St. Charles, Missouri 63304 Fax (636) 939-9757



Mr. Dan Wall
April 8, 2010
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCTATES, INC.

Ward E. Herst, CPHG, CEM
Managing Partner

CcC:

Michael Hockley, Esq. - Spencer FFane Britt & Browne
Victoria Warren — Republic Services, Inc.

David Vasbinder — Bridgeton Landfill, LLC.

Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar — Civil & Environmental Consultants, Inc.



